

## ชื่อเรื่องการค้นคว้าแบบอิสระ

ความแปรปรวนในการประมาณราคากลางงานก่อสร้างทาง  
ขององค์กรบริหารส่วนตำบลในจังหวัดเชียงใหม่

ผู้เขียน

นายสุทธิกร พรมสอน

ปริญญา

วิศวกรรมศาสตร์มหาบัณฑิต  
(วิศวกรรมและการบริหารการก่อสร้าง)

## คณะกรรมการที่ปรึกษาการค้นคว้าแบบอิสระ

อ. ดร. พุทธิพล คำรงชัย

ประธานกรรมการ

รศ. ดร. อนันต์ธนชัย ช่างไชย

กรรมการ

พศ. ดร. ชยานันท์ ธรรมภิญโญ

กรรมการ

พศ. ดร. ชาնท์ วรุณกุล

กรรมการ

## บทคัดย่อ

การค้นคว้าแบบอิสระนี้ มีวัตถุประสงค์เพื่อศึกษาความแปรปรวนในการประมาณราคากลางงานก่อสร้างทาง ขององค์กรบริหารส่วนตำบลในจังหวัดเชียงใหม่ โดยเก็บข้อมูลจากผู้ทำหน้าที่ เกี่ยวข้องกับการประมาณราคากลางขององค์กรบริหารส่วนตำบล ในเขตจังหวัดเชียงใหม่ จำนวน 50 ราย การวิเคราะห์ข้อมูลใช้สถิติเชิงพรรณนา ได้แก่ ความถี่ ร้อยละ และค่าเฉลี่ย

ในการศึกษารึ่งนี้ ได้กำหนดตัวแปรที่มีผลต่อความแปรปรวนในการประมาณราคากลาง 4 หัวข้อหลัก ได้แก่ 1) คุณสมบัติของผู้ประมาณราคา 2) รูปแบบและมาตรฐานงานก่อสร้างทาง 3) วิธีการประมาณราคาและวิธีการเลือกใช้ค่า Factor F 4) ราคาวัสดุและอุปกรณ์การก่อสร้าง

จากการศึกษาพบว่า ตัวแปรที่ทำให้เกิดความแปรปรวนในการประมาณราคากลางงาน ก่อสร้างทางของผู้ตอนแบบสอบถาม สามารถเรียกลำดับความสำคัญ ได้ดังนี้ วิธีการประมาณราคา และวิธีการเลือกใช้ค่า Factor F รูปแบบและมาตรฐานงานก่อสร้างทาง คุณสมบัติของผู้ประมาณราคา และราคาวัสดุและอุปกรณ์การก่อสร้างตามลำดับ โดยผลการศึกษาตัวแปรต่างๆ ในรายละเอียด มีดังนี้

ตัวแปรด้านวิธีการประมาณราคาและวิธีการเลือกใช้ค่า Factor ผู้ตอบแบบสอบถามให้ความสำคัญโดยรวมเฉลี่ยอยู่ในระดับมาก และให้ความสำคัญกับตัวแปรเรื่อง การคำนวณปริมาณงานเป็นลำดับแรก

Construction in  
mai

ตัวแปรด้านรูปแบบและมาตรฐานงานก่อสร้างทาง ผู้ตอบแบบสอบถามให้ความสำคัญโดยรวมเฉลี่ยอยู่ในระดับมาก และให้ความสำคัญกับตัวแปรเรื่องแหล่งที่มาของแบบก่อสร้างทางเป็นลำดับแรก

ตัวแปรด้านคุณสมบัติของผู้ประมาณราคา ผู้ตอบแบบสอบถามให้ความสำคัญโดยรวมเฉลี่ยในระดับมาก และให้ความสำคัญกับตัวแปรเรื่องประสิทธิภาพในการทำงานก่อสร้างมาเป็นลำดับแรก

ตัวแปรด้านราคาวัสดุและอุปกรณ์การก่อสร้าง ผู้ตอบแบบสอบถามให้ความสำคัญโดยรวมเฉลี่ยอยู่ในระดับปานกลาง และให้ความสำคัญกับตัวแปรเรื่องการใช้ราคาวัสดุจากสำนักนิเครายุทธิ์ กระทรวงพาณิชย์มาเป็นลำดับแรก

person  
er  
er  
er

that affect the  
ii. The study is  
tions and other  
lata is analyzed

**คุณสมบัติทางวิชาชีพเชิงด้าน**  
Copyright © by Chiang Mai University  
All rights reserved

nation for road  
; follows: The  
construction,

**Independent Study Title** Variation of standard Price Estimation for road Construction in  
Tombon Administrative Organization in Chiang mai

**Author** Mr.Suttikorn Phromsorn

**Degree** Master of Engineering  
(Construction Engineering and Management)

#### Independent Study Advisory Committee

Dr. Puttipol dumrongchai	Chairperson
Assoc. Prof. Dr. Aniruth Thongchai	Member
Asst. Prof. Dr. Chayanon Hansapinyo	Member
Asst. Prof. Dr. Tanut Waroonkun	Member

#### Abstract

This research aims to investigate the significance of some variation that affect the standard price estimation for Tambon Administrative Organization in Chiang Mai. The study is based on the survey data collected from 50 people, within price estimation functions and other relevant people, in 25 Tambon Administrative Organizations in Chiang Mai. The data is analyzed by using descriptive statistic such as percentage, frequency and mean.

Four categories of variables have been considered for this analysis: 1) Qualifications of the estimator 2) Pattern and standard of road construction 3) The estimation procedure and F Factor usage 4) Price of material and other supplies.

Results of the study have shown that the variables in standard price estimation for road construction are listed in descending order of the weighted average level as follows: The estimation procedure and F Factor usage, Pattern and standard of road construction, Qualifications of the estimator and Price of material and other supplies.

The estimator on average rated the price evaluation procedure and F Factor usage variables at a high level. The most important variable is the detailed calculation of quantity.

The estimator on average rated pattern and standard of road construction variables at a high level. The most important variable is a source of road construction drawing.

The estimator on average rated qualifications of the estimator variables at a high level. The most important variable is experiences in a construction field.

The estimator on average rated prices of material and other supplies variables at a medium level. The most important variable is a reference material price from Bureau of Trade and Economic Indices.

ลิขสิทธิ์มหาวิทยาลัยเชียงใหม่  
Copyright<sup>©</sup> by Chiang Mai University  
All rights reserved