

เครื่องมือที่ใช้ในการวิจัย ประกอบด้วย 1) แบบสอบถามเกี่ยวกับการดำเนินงานโครงการสำหรับพยาบาลและเจ้าหน้าที่สถานีนอนมัย 2) แบบสัมภาษณ์สตรีที่มารับบริการและไม่มารับบริการ ตรวจหามะเร็งปากมดลูก 3) แบบทดสอบความรู้เรื่องโรคมะเร็งปากมดลูก ผู้วิจัยสร้างเครื่องมือตามแบบจำลองชิปปี้ วิเคราะห์ข้อมูลโดยการแจกแจงความถี่ หาค่าร้อยละ หาค่าเฉลี่ย และส่วนเบี่ยงเบนมาตรฐาน

ผลการศึกษามีดังนี้

1. ผลการประเมินโครงการด้านบริบท พบว่าทั้งพยาบาลและเจ้าหน้าที่สถานีนอนมัยมีความเห็นด้วยมากต่อวัตถุประสงค์ของโครงการ สำหรับเจ้าหน้าที่สถานีนอนมัยเห็นด้วยปานกลางต่อความพร้อมของสถานีนอนมัยในการดำเนินงานโครงการ และเห็นว่าโครงการดำเนินการเป็นการเพิ่มภาระงานให้กับเจ้าหน้าที่

2. การประเมินผลโครงการด้านปัจจัยเบื้องต้นทั้งพยาบาลและเจ้าหน้าที่สถานีนอนมัยมีความเห็นด้วยน้อยต่อความพอเพียงของจำนวนบุคลากรผู้ปฏิบัติงาน และระยะเวลาในการดำเนินงานโครงการ แต่เห็นด้วยมากในเรื่องความรู้ของเจ้าหน้าที่ผู้ปฏิบัติงานเกี่ยวกับโรคและการรักษา สำหรับวัสดุ อุปกรณ์ สื่อประชาสัมพันธ์ และเอกสารที่ใช้ในโครงการ พยาบาลเห็นว่ามีความไม่เพียงพอ ในขณะที่เจ้าหน้าที่สถานีนอนมัยมีความเห็นว่าสถานที่ที่ใช้ในการดำเนินโครงการมีความไม่เหมาะสม

3. การประเมินผลโครงการด้านกระบวนการดำเนินงาน พบว่า แผนการปฏิบัติงานไม่สามารถนำไปสู่การปฏิบัติได้ พยาบาลมีการแจ้งแผนการปฏิบัติงานก่อน และได้รับความร่วมมือเป็นอย่างดี ในกระบวนการของการให้ความรู้ การประเมินความสนใจและความรู้ของกลุ่มตัวอย่างอยู่ในระดับปานกลาง การประชาสัมพันธ์โครงการของเจ้าหน้าที่สถานีนอนมัยไม่ครอบคลุมกลุ่มประชากร

4. ผลการประเมินโครงการในด้านผลลัพธ์

4.1 กลุ่มตัวอย่างผู้มารับบริการ ส่วนใหญ่มีความพึงพอใจต่อการให้บริการตรวจหามะเร็งปากมดลูก และสะดวกที่จะมารับบริการที่สถานีนอนมัย กลุ่มตัวอย่างส่วนใหญ่มีความรู้เกี่ยวกับเรื่องมะเร็งปากมดลูกอยู่ในระดับปานกลาง

4.2 กลุ่มตัวอย่างผู้ไม่มารับบริการ สาเหตุที่ไม่มารับบริการเนื่องจากคิดว่าตนเองไม่เป็นโรค มีความอาย และไม่มีผู้ชักชวนให้มาตรวจ กลุ่มตัวอย่างส่วนใหญ่มีความรู้อยู่ในระดับปานกลาง

5. ปัญหาอุปสรรคของการดำเนินงานโครงการ ได้แก่ การไม่ตระหนักถึงประโยชน์ของการมารับการตรวจ ความไม่เพียงพอของจำนวนบุคลากร วัสดุ อุปกรณ์ สื่อประชาสัมพันธ์ เอกสาร และงบประมาณ การให้ความรู้ของเจ้าหน้าที่ไม่มีประสิทธิภาพ

Thesis Title Evaluation of Cervical Cancer Screening Project
at Doi Tao District Chiang Mai Province

Author Miss Nakorn Moonnam

M.N.S Maternal and Child Nursing

Examining Committee :

Associat Prof. Punpilai Sriareporn	Chairman
Associat Prof. Dr.Sukanya Parisanyakul	Member
Associat Prof. Uthen Panyo	Member
Assistant Prof. Wilawan Senaratana	Member
Associat Prof. Lawan Somboon	Member
Associat Prof. Nunta Leksawasdi	Member

Abstract

Cervical cancer is a serious disease but curable if it is early detected. This study aimed to evaluate The Cervical Cancer Screening Project at Doi Tao District, Chiang Mai Province in 1997. Since the project was developed based on the CIPP model developed by Stufflebeam (1986). The evaluation was conducted in four dimentionns includes context, input, process and product. Poblems and obstacles found was also evaluated. The population were 3 nurses, 4 health personnels, and subjects included 395 women aged 25 to 60 years in which 75 received a Pap smear test and 320 did not received the test.

The research instruments were 1) The Project Implementing Questionnaires for nurses and health personnels; 2) The Women Interviewing Form; and 3) The Knowledge Scale. All instruments were developed by the researcher based on the CIPP model. Data were analyzed in term of frequency, means and standard deviation

The results of the study are as follow :

1. Evaluation of the project's context revealed that both nurses and health personnels working for the project strongly agreed with the projects objective. The health personnels moderately agreed with the readiness of the health center for project implementation and felt that the implementation caused more workload to them

2. Evaluation of the project's input demonstrated that nurses and health personnels slightly agreed on the adequacy of staff number and time but strongly agreed on staff 's knowledge regarding disease and treatment. Nurses mentioned the inadequacy of materials, instruments and mass medias while the health personnels mentioned that the place was unsuitable

3. Process evaluation revealed that the plan for staff allocation could not put into action. Usually, nurses would informed the staff about the workplan in advance and got well collaboration. For the process of knowledge providing, nurses found that the interest and knowledge of the subject were at moderate level. The project advertisement done by health personnels did not reach all target population.

4. Product evaluation :

4.1 Most of the subjects who received a Pap smear test were satisfied with the service and prefer to have test at the health center. Most of the subjects demonstrated about cervical cancer at moderate level

4.2 The subjects who did not received the Pap smear test gives the reasons for not having the test because of the impossibility of having disease, the embarrasment, and lack of verbal persuasion. Most of the subject had the moderate level of knowledge about cervical cancer.

5. Problems and obstacles included the unrecognition of the benefit of Pap smear, the inadequacy of staff number, materials, instruments, medias, project advertisement and the budget and ineffective knowledge providing.