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ABSTRACT

This research aims to develop conformation for controlling and Construction Quality
Check List for Housing Estate Project. The study is of construction projects at Wize Signature
Project in Chiang Mai Province. This research was studies to project construction named Wize
Signature in Chiang Mai, The information compiled from data record inspection, Interviews with
manager, Construction staff and Contractors who worked for this project during the year 2556-2557,
It is in the beginning of construction of the building houses 15 units have been completed, which
consisting of obstacles from the contractor, inspection process and implementation the inspection
form. The measurement which determine to the work method and inspection the quality of
construction, Recording of the Project Engineer's inspection , Revises validation's form, then trial in
inspection process and survey result from survey. The obtainable information will be profit for
troubleshooting in the inspection process and will be used to develop user guidelines to control and

inspect the quality construction of housing projects.

The result from this research shown the obstacles in inspection process, there are 3 major
issues founded; 1) The problems caused by the construction work of the contractor. There are
4 items (1) Plan was not clear (2) work condition not clear (3) no proficiency of Builder and
(4) Builder does not work met to standard that caused work defected. 2) Issue of construct

inspection that unable to do according to the conditions. There are a total 6 factors; (1) Do not



understand in the techniques / inspection methods (2) no inspection tool accuracy (3) Determine the
form not in accordance with the inspection procedure (4) plan not clear / hold for changes.
(5) Inspection cannot made on time because insufficient of foreman (6) Inspection cannot made on
time due to the contractor did not work following the standard process. 3) Obstacles from how to
use the inspection form after being revised and implement at work founded the user’s comment to
the format that being use should remain the original format in the form but eliminate of duplicate or

inconsistent away and revise the lists accordingly.

Once considering the issue that occurred, I may recommended solutions to control
and inspect the quality of construction by develop materials’ Spec or provide Shop drawing and
making patterns / techniques work more clearly. Provide the manual guideline or construction work
process (Site instruction) to be understand, defending the contractors, builder, technicians and train
technician skill, Reiterated performance of contractors, technicians and workers to comply with
work requirements strictly according to the standards of the project, provide instruction and
inspection standards manual training to project engineer to understand how to determine the
inspection correction and establishing procedures for the inspection process and establishing
procedures for the operations (Work Procedure) by understanding the process. How to determine to

the inspection and inspection period to be clear and understood by all concerned.



