

ชื่อเรื่องการค้นคว้าแบบอิสระ	การประเมินโครงการเกษตรผสมผสานเพื่อการอนุรักษ์ ในระยะขยายผล	
ชื่อผู้เขียน	นางสาวพิชญา ม่วงมณี	
ศิลปศาสตรมหาบัณฑิต	สาขาวิชาการจัดการมนุษย์กับสิ่งแวดล้อม	
คณะกรรมการสอบการค้นคว้าแบบอิสระ	รศ. ดร.อนุรักษ์ ปัญญาวัฒน์	ประธานกรรมการ
	ศ. ดร.มนัส สุวรรณ	กรรมการ
	อาจารย์มนัส เตชะเสถียร	กรรมการ

### บทคัดย่อ

การประเมินโครงการเกษตรผสมผสานเพื่อการอนุรักษ์ ในระยะขยายผล มีวัตถุประสงค์ คือ (1) เพื่อประเมินประสิทธิผลโครงการเกษตรผสมผสานเพื่อการอนุรักษ์ ในระยะขยายผล และ (2) เพื่อศึกษาปัญหา อุปสรรคและแนวทางแก้ไข ของโครงการเกษตรผสมผสานเพื่อการอนุรักษ์ โดยมีพื้นที่ในการศึกษาครอบคลุม 2 หมู่บ้านคือ บ้านแม่จันทรวง และบ้านแม่เตือ อำเภอมะนัง จังหวัดยะลา

การศึกษานี้ ผู้ศึกษาใช้วิธีการวิจัยเชิงคุณภาพ การเก็บรวบรวมข้อมูล ประกอบด้วยการวิเคราะห์เอกสาร การสัมภาษณ์แบบไม่เป็นทางการ การสังเกต การจัดสนทนากลุ่ม โดยทำการวิเคราะห์ข้อมูลโดยใช้การวิเคราะห์เชิงเนื้อหา

ผลการศึกษา สามารถสรุปได้ดังนี้

1. โครงการเกษตรผสมผสานเพื่อการอนุรักษ์ได้ดำเนินกิจกรรมตามแผนงานที่ได้วางไว้ทุกประการ โดยที่ผลการดำเนินงานพบว่าบรรลุผลสำเร็จใกล้เคียงกับวัตถุประสงค์ของโครงการฯ

2. ปัญหา อุปสรรค ในการดำเนินงานนั้น พบว่า มีที่มาจากโครงการฯ โดยกระบวนการทำงานที่โครงการฯ ได้เข้าไปดำเนินการนั้น เป็นลักษณะของการสั่งการจากบนลงล่าง ทำให้ชาวบ้านไม่ได้เข้ามามีส่วนร่วมทุกขั้นตอน และที่มาจากชาวบ้านที่ยังยึดติดการเกษตรแบบดั้งเดิม ส่วนแนวทางแก้ไข โครงการฯ ควรปรับเปลี่ยนแนวคิด กระบวนการทำงาน โดยให้มีการแลกเปลี่ยนเรียนรู้ร่วมกับชาวบ้าน ทั้งวิธีคิดและแนวทางการทำงาน

Independent Study Title	The Evaluation of the Integrated Agricultural Conservation Project During the Extended Period	
Author	Miss Pitchaya Muangmanee	
M.A.	Man and Environment Management	
Examining Committee		
	Assoc.Prof. Dr. Anurak Panyanuwat	Chairman
	Prof.Dr. Manat Suwan	Member
	Lect. Manat Thechasatian	Member

### Abstract

This study was a result of project evaluation of the Integrated Agricultural Conservation Project during the extended period. The main objectives of this study were to study: (1) the project efficiency relating to its objectives and; (2) the obstacles to, problems and resolutions of the project's operational process. The area of this study was in Mae Chan Luang village and Mae Ter village, Mae Salong Nok Sub-district, Mae Fah Luang District, Chiang Rai Province.

This data of this qualitative study was collected through informal interviews, observations and focus group discussions. Descriptive and content analyses were employed to analyze those collected data.

The research results were as follows:

1. The project conducted its activities successfully in line with its objectives. The results of the project and its activities were found appropriate comparing with its objectives and work process.

2. There were some problems and obstacles found in the project's work process, which were originated from the project itself through a top down approach. The villagers had less participation in the project management. However the community value and common practices on their traditional agriculture were found as part of the obstacles to development. The study strongly recommended that the project should adjust its working concept and give more priority to the principles of participation.