

หัวข้อการค้นคว้าแบบอิสระ	แนวทางการคัดเลือกโครงการก่อสร้างขององค์กรปกครองส่วนท้องถิ่น กรณีศึกษา : เทศบาลตำบลแม่มริม อำเภอแม่มริม จังหวัดเชียงใหม่
ผู้เขียน	นายฉัตรชัย สุวรรณการีย์กุล
ปริญญา	วิศวกรรมศาสตรมหาบัณฑิต (วิศวกรรมและการบริหารการก่อสร้าง)
อาจารย์ที่ปรึกษา	อาจารย์ ดร.ธวัชชัย ตันชัยสวัสดิ์

บทคัดย่อ

การศึกษาวิจัยครั้งนี้เป็นการศึกษาถึงแนวทางการคัดเลือกโครงการก่อสร้างขององค์กรปกครองส่วนท้องถิ่น กรณีศึกษา เทศบาลตำบลแม่มริม อำเภอแม่มริม จังหวัดเชียงใหม่ โดยมีวัตถุประสงค์เพื่อศึกษาแนวทางการคัดเลือกโครงการก่อสร้าง และความต้องการของประชาชนเกี่ยวกับการพัฒนาโครงสร้างพื้นฐานในเขตพื้นที่ที่รับผิดชอบของเทศบาลตำบลแม่มริม อำเภอแม่มริม จังหวัดเชียงใหม่ ซึ่งประกอบไปด้วยกลุ่มตัวอย่าง 2 กลุ่ม คือ คณะกรรมการพัฒนาแผนและผู้ที่เกี่ยวข้องกับการตัดสินใจคัดเลือกโครงการก่อสร้างของเทศบาลตำบลแม่มริม อำเภอแม่มริม จังหวัดเชียงใหม่ จำนวน 10 คน และส่วนของประชาชนที่อาศัยอยู่ในเขตเทศบาลตำบลแม่มริม อำเภอแม่มริม จังหวัดเชียงใหม่ จำนวน 375 คน โดยใช้เครื่องมือคือแบบสอบถาม และการสัมภาษณ์เพิ่มเติมที่ผู้ศึกษาได้จัดทำขึ้น

ผลการศึกษาในส่วนของคณะกรรมการพัฒนาแผน ในภาพรวม พบว่ามีมุมมองเกี่ยวกับการคัดเลือก และเกณฑ์การคัดเลือกโครงการก่อสร้างที่แตกต่างกัน ซึ่งเป็นผลมาจากเทศบาลตำบลแม่มริม ยังไม่มีหน่วยงาน หรือเจ้าภาพหลักในการถ่ายทอดความรู้หรือความเข้าใจเกี่ยวกับเกณฑ์การคัดเลือกโครงการให้กับคณะกรรมการพัฒนาแผนของเทศบาลตำบลแม่มริม ให้มีความรู้ความเข้าใจเกี่ยวกับการคัดเลือกและเกณฑ์การคัดเลือกไปในทิศทางเดียวกัน ซึ่งจากการดำเนินงานที่ผ่านมาการคัดเลือกหรือการแต่งตั้งคณะกรรมการพัฒนาแผนของเทศบาลตำบลแม่มริมนั้น จะถูกแต่งตั้งโดยนายกเทศมนตรีตำบลแม่มริม ซึ่งเป็นการคัดสรรจากสถานทางสังคมและผู้ที่ดำรงตำแหน่งระดับสูง

ในหน่วยงานเทศบาลเป็นส่วนใหญ่ ส่วนการจัดลำดับความสำคัญของโครงการ คณะกรรมการพัฒนาแผนส่วนใหญ่ได้ให้ความสำคัญเกี่ยวกับโครงการพัฒนา/ปรับปรุงด้านสาธารณประโยชน์หมวดโครงการที่ส่งเสริมและสนับสนุนให้มีการพัฒนาปรับปรุงให้เป็นไปตามการพัฒนาด้านสาธารณูปโภค / สาธารณูปการ และจากการศึกษาครั้งนี้คณะกรรมการพัฒนาแผนได้ให้ข้อเสนอแนะเกี่ยวกับการคัดเลือกโครงการก่อสร้างของเทศบาลตำบลแมริมว่าหากมีความเป็นไปได้น่าจะมีการนำประชาชนเข้ามามีส่วนร่วมในการคัดเลือกโครงการก่อสร้างให้มากขึ้นกว่าเดิม เพื่อที่ประชาชนจะได้รับรู้รับทราบว่าในอนาคตจะมีโครงการก่อสร้างอะไรเกิดขึ้นบ้าง และเป็นการเตรียมความพร้อมสำหรับการรองรับ หรือการปรับตัวของประชาชนในท้องถิ่นด้วย

ผลการศึกษาในส่วนความต้องการของประชาชนเกี่ยวกับโครงการก่อสร้าง ในภาพโดยรวมพบว่าประชาชนในเขตพื้นที่ความรับผิดชอบของเทศบาลตำบลแมริม ส่วนใหญ่มีความต้องการโครงการก่อสร้างเกี่ยวกับการพัฒนาโครงสร้างพื้นฐานด้านรางระบายน้ำ รองลงมาคือความต้องการโครงการที่ส่งเสริมและสนับสนุนให้มีการพัฒนาปรับปรุงให้เป็นไปตามการพัฒนาด้านสาธารณูปโภค / สาธารณูปการ ส่วนข้อเสนอแนะและความต้องการอื่นๆ ของประชาชนคือต้องการมีส่วนร่วมในการคัดเลือกโครงการร่วมกับเทศบาลไม่ว่าจะโดยทางตรงหรือทางอ้อม เช่นการจัดทำประชาพิจารณ์เพิ่มเติม หรือส่งแบบสำรวจไปตามหมู่บ้านที่อยู่ในพื้นที่การก่อสร้างโครงการ หรือได้รับผลกระทบจากโครงการก่อสร้าง ซึ่งโครงการต่างๆ ที่เกิดขึ้นประชาชนจะต้องได้รับผลประโยชน์มากที่สุด

ลิขสิทธิ์มหาวิทยาลัยเชียงใหม่
Copyright© by Chiang Mai University
All rights reserved

Independent Study Title Selection Guidelines for Construction Project of Local Government : A Case Study of Mae Rim District, Chiang Mai

Author Mr.Chatchai Suwankaleekul

Degree Master of Engineering
(Construction Engineering and Management)

Advisor Dr.Thawatchai Tanchaisawat

ABSTRACT

The study was conducted to study the Guidelines on construction projects, case studies of local government district in Mae Rim, Chiang Mai. The objective is to study the selection of a construction project and the needs of people on the development of infrastructure in the area of responsibility of the municipal district in Mae Rim, Chiang Mai. This consisted of a sample of 2 groups of the development plan and the related decision-making project selection and construction of the municipal district in Mae Rim, Chiang Mai of 10 people and the people who live in the municipality in Mae Rim, Chiang Mai. 375 people using questionnaires and more interviews the study was prepared.

A study of the development plan as a whole was found to have a view about the selection process and selection criteria for different projects. That is the result of the Mae Rim district. No agency A host of knowledge or understanding of the criteria for project selection committee to develop a plan of Mae Rim district to have a better understanding of recruitment and selection criteria in the same direction. From the past to elect or appoint a committee to develop a plan of the Mae Rim district. That will be appointed by the Mae Rim. This is a selection from the social and who held senior positions in municipal majority. The development plan has largely focused on the development / improvement of the public interest group. Projects that promote and encourage the

development in accordance with the development of infrastructure / utilities, and from this study committee developed a plan to provide feedback about the selection process for the construction of the municipal district Rim has set. it is possible that there were people to participate in the selection of the construction project, more than ever. So that people can recognize, acknowledge that the future will be the construction of what is happening to prepares you for the support or adjustment of the local population as well.

The results of needs for the public on this project. The overall picture shows that people in the area of responsibility of the municipal district Rim. Most of the demand for construction projects on the development of infrastructure in the chute. The second is the need to promote and encourage the development and improvement of infrastructure in accordance with the development / renovation of feedback and other needs. Of the people want to be involved in the selection of projects with municipalities, whether directly or indirectly such as additional public hearing or send the survey to the villages in the area during construction or be affected by the project. The project that happens people will have to get the most benefit. That happens people will have to get the most benefit, the survey to the villages in the area during construction or be affected by the project. The project that is happens people will have to get the most benefit.



ลิขสิทธิ์มหาวิทยาลัยเชียงใหม่
Copyright© by Chiang Mai University
All rights reserved